AOC CONSTRUCTION BLE

Project Meeting .

Jackson County Judicial Meeting COUNTY =561 Y /
Project No: 2005101 FiLE CODE:

PDB Regular Meeting SUBMITTED BY: P
May 6, 2008 @ 2:00 pm

Attending:

Oscar G. House Circuit Judge

Jeff Lilly AQC Project Manager

Rob Deal JRA Architects

Connie M Payne AOC

Carl Cunnagin Bar Association

Dale Vaughn Magistrate

Background:

The PDB meeting was held at the aforementioned date. Discussed iterns, comments and/or changes follow.
Reading of Minutes

Circuit Court Judge Oscar House called the meeting to order, asked those in attendance to review the
minutes from the [ast meeting. Carl Cunnagin made a motion to accept, Connie Payne second.

Items Discussed

Jeff Lilly presented request for payments on requisitions. Requisition Number 4A to be paid to Codell,
Geotech, and JRA. Motion by Connie Payne to approve, Dale Vaughn second.

Jeff Lilly presented change order 100-6. Change order 100-6 for plumbing features in the amount of
$8626.41. Connie Payne made a motion to approve, Dale Vaughn second.

Rob Deal was next on the agenda. He believes the job is going well. Next week they will pour the 1%
floor slabs and start putting steel up. He stated that the drawings are up to date.

Motion to adjourn by Carl Cunnagin, second by Connie Payne.

Next meeting set for June 3™ at 2:00 pm.






